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District Created: 2005 

Authorized expenditure (excluding interest): $2,630,046 

Authorizing resolution(s): #050276, #081418 

Projected TID dissolution: 2017 (levy year) 

Maximum legal life: 2032 

Base property value: $4,753,200 

Completion status:  Builders chosen, first model homes constructed, balance of subdivision 

lots currently available. 

 

Project description 

This district was created to support the redevelopment of two key sites near the intersection of 

North 20
th

 & West Walnut Streets in the Fond du Lac and North Avenue planning area.  The area 

surrounding the sites has seen significant new residential development in recent years, including 

City Homes and the Lindsay Heights Initiative.   

 

The notable exceptions to those efforts have been a five acre site at 2101 West Walnut Street, a 

former Sentry grocery store that closed in 2001, and an adjacent parcel which was the site of the 

London Square Apartments, a 115 unit, subsidized Section 8 project that suffered from disrepair 

and absentee management.  From a redevelopment perspective, the two sites have been viewed 

as interdependent.  In late 2004, a private developer with a strong track record in developing and 

managing affordable housing acquired the London Square project and completed a significant 

renovation effort. 

 

The district funded the acquisition, demolition, and remediation of the former Sentry store site.  

District funds were also used for public improvements to support residential development on the 

site, and connecting new streets to the surrounding street grid. 

 

Demolition work began on the grocery store site in late 2005.  Request for Proposals (RFP) for a 

single-family residential development was issued in 2006.  Construction of the public 

improvements and single-family homes was completed in 2007.  By year-end 2007, three model 

homes were complete and later sold in 2008.  With the downturn in the residential real estate 

market, however, there has been no sales activity since that time. 

 

In 2013, District #56 (Erie/Jefferson Riverwalk) was amended to contribute to the district and 

help recover a portion of its unamortized costs within the next three years. 

 

With signs of improvement in the residential market, marketing has resumed for new single 

family development.  Some additional incentives have been developed to spur sales and the 

Department has been working with WHEDA and local lenders to provide financing packages for 

prospective buyers.  
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District incremental values have changed as follows: 

 
Year Incremental Value

2017 (347,300)$                    

2016 (84,700)$                      

2015 (151,800)$                    

2014 (324,300)$                    

2013 (302,500)$                    

2012 (321,900)$                    

2011 (536,900)$                    

2010 (105,300)$                    

2009 454,000$                     

2008 (420,800)$                    

2007 (986,700)$                     
Expenditures - Life to Date (as of 12/31/17) 

 
Project Plan 

Budget Appropriations Encumbrances Expenditures Remaining

Administration 100,000$         113,056$            -$                   114,316$         (1,260)$            

Public Improvements 1,151,046        1,261,570           -                     1,176,359        85,211             

Site Acquisition 950,000           1,045,163           -                     1,056,689        (11,526)            

Demolition 229,000           174,727              -                     146,130           28,597             

Remediation 200,000           89,382                89,226             156                  

Sales Proceeds & Grants (400,000)          (300,000)            -                     (300,000)          -                   

Capitalized Interest 219,166           192,716              -                     192,716           -                   

Total 2,449,212$      2,576,614$         -$                   2,475,436$      101,178$         

 

Financing Costs – Interest Paid through 12/31/2017: $977,492 
 

Revenue/Value Performance (as of 12/31/2017) 
 

Projected Actual

Property value 12,412,700$                4,405,900$                 

Incremental value 7,992,000$                  (347,300)$                  

Incremental taxes 1,430,329$                  13,068$                      

State aid * -$                            
 

Miscellaneous Revenue through 12/31/2017: $38,396 
 

Is the project within budget?    Yes   No  If no, explain:  

 

Is the project on schedule?       Yes   No  If no, explain:  Marketing of the site was delayed 

until the end of 2006.  The downturn in the residential real estate market resulted in no sales 

since the construction of the original model homes.  With improvement in the real estate market, 

the site is being marketed again. 

Identify any significant concerns that might affect budget or schedule of this project in the 

future:  None. 


